

GENERAL AND REVENUE SECRETARIAT.

1900-01
(*Muzrai*)

File No. 3 of 1900-01.

Serial Nos. 1-18

Papers Filed.

Month *March 1908*

SUBJECT.

*Sanctions an estimate to sink a well in
the Compound of the Sri Narayana Swami
at Chama Raja Nagar.*

PREVIOUS REFERENCES.

LATER REFERENCES.

Muz 243. of 09

Muz 7. 170 of 11.

45-15

Aug 1, 1909

MUZRAI DEPARTMENT

OFFICE NOTE.

SUBJECT:— Sinking of a well
in the Compound of the
Sri Narayana Swami temple
at Chamarajapur.

LAST REFERENCE.

Letter No. 283 dated 1st April '03
from the Dy Commr Mysore
District.

Funds of the Sri
Chamarajawara Swami
Temple at Chamarajapur.

An estimate for
Rs 450 was sanctioned
for the above work
in Govt Bo: No 301-2
dated 31st Aug 1900.
As the work progressed
it was found necessary
that the hard rock
met with at a depth
of 7 ft from the surface

had to be blasted.
As this item was
not provided for
in the original estimate,
the Dy Comr. submitted
in June 1902 a revised
estimate for the
work for Rs 863-7-6.

This was returned
to the Dy Comr. and
he was requested
to submit a measure-
ment dist. for the
work already done
and a supplemental
estimate for the
work yet remaining
to be done.

In the meanwhile,
the Comptroller in
his n^o $\frac{2306}{399}$ dated 27th
Oct '02 requested-

instructions as to his accepting the debit of Rs 70-10-10 made by the Examiner, P.W. and Railway Accounts in his exchange accounts with the Comptroller's Office towards the cost of the explosives supplied by the Executive Engineer, Mysore Division to the Chamarajapagar Amildar for the blasting work referred to above.

This was communicated to the Dy Comr, Mysore D.C. In reply, he has submitted a revised estimate for the work for Rs 863-7-6 and two measurements to Kisto

4. 4
amounting to Rs 204-10-0
being the cost of work ^{work}
done till now.

The revised estimate
now submitted, includes
the works already sanctioned
for Rs 450, and therefore,
a sum of Rs 413-7-6
is shown as the value
of the ^{additional} work to be done
in connection with the
well under reference.

The Dy. Commr. has
already drawn an advance
of Rs 200 and paid to the
Contractor Rs 192, the balance
of Rs 8 being kept in deposit.

In view of the measurement list
now received for Rs ²⁰²⁻¹⁰⁻⁰ ~~204-10-0~~
it ^{does not appear that} ~~appears that~~ the value of
the expenditure supplied by the
D.P.W. has ~~been~~ ^{been} paid -
26-20, the total expenditure
actually incurred up to date
comes to Rs ~~246-10-0~~
273-4-10

5

I think that the measure-
-ment bills for work already
done, viz Rs. 204-10-0, may
be passed at once, and also
the claim for Rs 70-10-0
made by the P.W. Dept
for explosives supplied
may be paid immediately.

Please pass orders
accordingly, and request
the Dy Commr to send up
a new estimate for the
work still remaining
to be done -

Yours

22/5/03

note continued

Gen no 2340-1 dated
may 31 67-92
27th May 1903.

Orders were accord-
-ingly issued and in
reply, the Dy Commr
has submitted a revised
estimate for Rs 590-3-6,
for completing the
construction

46
6

Construction of the well.

When the Dy. Secretary
was at Channarayana
in April 1903, the well
in question was inspected,
and he had his own doubts
as to whether the sinking
of this well was a legitimate
charge on the Muzrai
Funds and why the Local
Funds should not contribute
~~towards~~ a portion of the
estimated cost, considering
that the well would
be more useful to the
public than to the temple.

On this point the Dy.
Commr. states that the
cost has to be met from
the Muzrai funds, as the
well is solely for the
use of the temple.

Submitted for orders

hs
17/1/04

Letter No 125 d: 28th Nov 1903

Deputy Secretary's remarks:-

This well is situated immediately outside the ⁴ precincts of the temple, and if water is tapped, it will prove of great benefit not only to the temple, but also to the inhabitants in the quarter who now depend on a small tank for water, the supply of which will sometimes fail and sometimes prove insalubrious. The Deputy Commissioner, however ~~states~~ in reply to a query whether the Local Funds will bear a portion of the cost, says that the well is required for temple purposes only and that the whole cost should be borne by the Muzrai Funds alone.

The cost of the well is likely to prove heavy

Rs 270 having been already spent in ~~blasting~~ ^{blasting} rock, and the supplemental estimate also provides for such a large sum as Rs 500 for the same purpose.

It cannot of course be now stated with certainty that even this further expenditure will end in success. Under these circumstances, it is my humble opinion that the work may now be stopped and no further expenditure incurred.

It may be ordered that the well may be closed with stone slabs so that it may not prove a source of danger to the public.

Subd to the Dewan.

29/1/04 HL

15507
29/1/04

at
N
Co
2
u
if successful
Let it be seen
by the ST or
other competent
Engineer reports
upon.

W. H. D.
6. II. 04

11/11/04
57-11
11/11/04

9.

Note continued.

In accordance with the orders of the Dewan recorded on page 8 of this note, the Chief Engineer was requested in this Office No. 2459 dated the 19th February 1904, to direct the Executive Engineer or other competent Engineer to inspect the well in question and report on the advisability or otherwise of sanctioning any further sum towards its sinking. In reply, the Chief Engineer, with his communication No. 1944, dated the 13th May last, forwards copy of the Mysore Division Executive Engineer's report, in which the Executive Engineer says that as he had no time to inspect the well personally, he had deputed Mr. N. L. Joshi, Supervisor, for the purpose.

This last officer (Mr. Joshi) states that the well in question is at present dug to a depth of 26 ft; that its ground level with reference to the adjacent wells situated within a distance of 100 yds and excavated through hard rock is 7 ft high; that the rock to be blasted or excavated is one-half of it hard, black granite, the other half being mixed with black and soft rock; and that there is

4. L.

10

every probability of tapping good
springs at a depth of from 12 to 17 ft
below the present excavation; and
he recommends that the estimate for
Rs 590. 3 6 prepared by the Amildar
may be accepted.

subs.


Succd to the sewage.

Under the circumstances
stated above, the estimate
may be sanctioned. The temple
at Chaurajogark has large
funds at its credit.

18289
11.6 m

yes
11/6.04
yes 12.11.04 50

Sl 1



at 6 p.m. by the estimate

as
9/8/00

estimate has been sent

to the estimate

by
as
9/8/00

189 1900-1901

FROM

The Dy Commissioner,
Mysore District

TO

The Secretary to the
Govt of Mysore

Dated

17th 8/8 Mysore Dy. Commr.

Despatched

17th August 1900.

Received

General No. 39

No.

Enclosure No. 1 + 1 file

It has the honor to
forward herewith for
Sanction an estimate
for Rs 450/- for sinking
a well in the Compound
of the Sri Narayana Swamy
temple at Channarayana,
attached to the Sri Channa
- Rajeswara Swamy temple.
This temple which is situ-
- ated on the Channaray-
- nara Gounda pet road
is a spacious building

Vide no 301-2 dt 31/8/00

and being at some distance from the town affords accommodation to Sri Vaishnava Brahmin travellers. The want of a well for the use of the temple, as well as travellers is said to be very much felt.

2. The Treasury Officers certificate showing the amount at the credit of the Sri Channarayana Swamy temple, from which the cost can be met is engrossed on the retinade

3. The Vernacular Correspondence ending with the Amildar's Ethilla's no 173-dated 30th June 1900 is herewith forwarded

Yours faithfully,
For Dy Commissioner
Mysore District.

READ:—

Sketch No. 39 dated 17th Augt 1900 from the Deputy Commissioner, *Mysore* District, submitting for sanction an Estimate amounting to Rs. 450 for sinking a well in the compound of the Sri Narayanaswami temple attached to the Sri Chamarajewaraswami temple at Chamarajagan.

ORDER THEREON.—No. 301-2 . *En VP 1181*
Muz F 67-92
Dated Bangalore, 31st August 1900


The Estimate is sanctioned, the cost, viz., Rs. 450-0-0 being debited ~~as follows~~ to the savings of Rs 33830-7-3 available at the credit of the Sri Chamarajewaraswami temple at Chamarajagan as per Treasury Officer's Certificate enclosed on the Estimate.

At
Muzrai Secretary

To—The Deputy Commissioner, *Mysore* District, with the sanctioned Estimate and other enclosures.

The Comptroller to the Government of Mysore, with a copy of the Abstract Estimate and Treasury Officer's Certificate.

1902 SL 3



FROM *H. Ramamijenpar Esquire*
Hg ~~The~~ Deputy Commissioner,
of the Mysore District.

TO *L. Anantawami Rao Esquire BA*
~~Deputy~~ ~~The~~ Secretary to the Govt. of Mysore,
~~Muzrai Revenue and General Department~~

Dated 23rd }
Despatched } June 1902
Received }
General No. 367
No.

Enclosure No. 1 & v *RE*

EA

Please submit a short
note for orders

As
27/6/02

Submits for sanction a
revised estimate for Rs 863-7-6
for sinking a well in the compound
of the Sri Narayanaswami temple
attached to the Sri Bhamarajeswar
- Swami temple at Bhamarajanagar.

Vide no 65 dt 5/7/02

No. 367

Enclosures No. 1 V. P.

DEPUTY COMMISSIONER'S OFFICE.

MYSORE DISTRICT.

Dated Mysore 23rd June

1902

From, H. Ramannijayar Esquire
Offg Deputy Commissioner
Mysore District.

To, L. Anantawami Rao Esquire
Deputy ~~The~~ Secretary to the Government of Mysore,
Bangai ~~Revenue and General Department.~~

Sir,

I have the honor to state that an estimate for Rs 450/- for sinking a well in the compound of the Sri Narayanaswami temple attached to the Sri Bhamarajewaraswami temple at Bhamarajanagar was sanctioned in Government Proceedings No 301-2 dated 31st August 1900. The Amildar to whom orders had been issued to execute the work and submit a completion bill therefor, reports that owing to hard rock having been found at a depth of 7 feet from the surface of the ground, it was not possible to carry out the work as per sanctioned estimate, and submits therefore a revised estimate for Rs 863-7-6.

2. I beg that sanction may be accorded to the revised estimate for Rs 863-7-6 herein enclosed, the cost being met from the sum of Rs 42715-11-2 at the credit of the Bhamarajewara temple as per Treasury officer's certificate engrossed on the same.

3. The Assistant Commissioner in charge of the Sub-Division has inspected the work, and supports the Amildar's recommendation in favour of the revised estimate.

4. The Vernacular papers ending with the Treasury Officer's Yadi No 651 dated 7th June 1902 are herewith submitted for reference and obliging return when no longer required.

I have the honor to be,

Sir,

Your most obedient servant,

In Offg Deputy Commissioner,
Mysore District.

MUZRAI

1902.

SL 4

From

²
THE SECRETARY TO THE
GOVERNMENT OF MYSORE.

To

The Deputy Commissioner,
Mysore District

Dated 5th July 1902.

Despatched

Received

General No. 65

Muzrai F. No. 67-92

Enclosure No. 1 & 1/P.

His letter No. 367, dated 22nd June 1902, submitting for sanction a revised Estimate amounting to Rs 863-7-6, for sinking a well in the compound of the Sri Narayana Swami temple, attached to the Sri Chamarajeswara Swami temple at Chamaraipur.

In the above, the Dy. Commr. reports that while digging the well sanctioned in Govt. Pro. No. 301-2 dated 31st August 1900, he came across a hard rock, at a depth of 7 feet from the surface, that the blowing up of the rock was not provided for in the estimate sanctioned in the above.

order sheet, and ~~consequently~~ consequently
summits are in accordance
with the purpose.

2. In returning the above
order sheet to the house
of representatives the committee will
also present the committee with the
measure and its for results
of the work already done and
also with a supplementary estimate
for the work yet remaining to be done.


3. The other enclosures are
also returned herewith.

In order,

J. H. P. O. 2

By Secretary,
Aug. 26, 1867

hs



From
The Comptroller
To
The Deputy Secretary
to Government

Dated
Despatched 4-11-02
Received

Rs 2306
399

Requesting if the
debit of Rs 70-10-10
by the Examinees for
value of Explosives
supplied to the Arms
of Chaurainagar, can
be accepted

MUZRAI

19 —19 *sl 6*

From

DEPUTY SECRETARY;
GOVERNMENT OF MYSORE,
MUZRAI DEPARTMENT.

To

*The Deputy Commr.,
Mysore D.C.*

Dated

*7th Nov.
Oct. 1902.*

Despatched

Received

General No.

Muzrai F. No.

952

Enclosure No. *2*.

*Has the honor to forward
herewith copy of letter n^o. 2306
dated 27th Oct. 1902 and of
its enclosure, from the Compt.
to the Govt. of Mysore, request-
ing instructions as to whether
the debit of Rs 70-10-10 made
by the Examiner, P.W and Ry
Accounts, being the value of
explosives supplied to the
Amildar of the Chamaraajnagar
Taluk, may be accepted.*

*2. With ref^{ce} to the above,
the Dy Commr. is requested to*

report when and under what
authority was the sinking
of the well in front of the
Sri Ch Narayanaswami Temple
at Chamarajnagar, ref? to
in the enclosure, undertaken,
and when the supplemental
estimate for the value of the
explosives ^{11th} submitted to this
Office -

An early reply is
suggested

By order,
/ / 11 / 12

By Secretary
Muz: Dep'tt
/

MUZRAI

19⁰² — 19⁰³

sl 7

From

DEPUTY SECRETARY,
GOVERNMENT OF MYSORE,
MUZRAI DEPARTMENT.

To

The Comptroller
to Govt.

Dated

Despatched 15th December '02

Received

General No. 1307.

Muzrai F. No. 67-92


Enclosure No. -

His letter no 2306 of
27th Oct^r 1902 and the
Subsequent reminder
no 3004 dated the 2nd
Instant requesting us
instructions as to whether
the debit of Rs 70-10-10 made
by the Examiner, P.W. & RY
accounts, being the value
of explosives supplied to
the Amildar of Chama
rajnagar may be accepted

Has the honor to state

that the Dy Comr of
~~Mysore~~ has been written
~~on the subject~~
orders will be passed
on the above, on receipt
of a reply from the
Dy Comr of Mysore,
who has been written to
on the subject.

By order
Df. 11/12/11
Dy Secretary
Muzrai Dept
J.S.



18/12/02

Chaurai

General No. 146

No. 146

146

Sl 8
-189 1902

FROM H. Rammamajapur Esq. Jr.
Officiating Deputy Commissioner
Mysore District.

TO L. Anantarami Rao Esq. Jr.
Deputy Secretary, to the
Govt. of Mysore, Chaurai

Dated 15.6.1902
Despatched 17 December 1902

Received

General No. 146
No.

Enclosure No. 1 file of V.D.

Submitting a measure
- ment bill to re the sinking
of a well in the compound of
Sri Hanayamaswami temple
at Chaurai nagar.

Deputy Commissioner
Mysore District.
Muzrai Department.
Dated Mysore 15th December '0.

From

H. Rammamjenjar Esquire
Officiating Deputy Commisr.
Mysore District
Muzrai.

To.

L. Anantasaani Rao Esquire, B.A.
Deputy Secretary, to the Govern-
ment of Mysore, Muzrai
Department.

Bangalore

Sir,

With reference to your docket
Nos 65th and 952 of 5th July and 7th Nov
Muz: 7 67-92
-ber 1902 re the sinking of a well in the
compound of the Sri Narayana swami
temple at Chamarajnagar, I have the
honor to submit herewith a measurement
bill for Rs 171-4-0 for the work already
done, and a supplemental estimate -
for Rs 413-7-6 on account of the work
yet remaining to be done, and to state
that the work in question was sanctioned
in your office No 21 of 1900-'01 for a sum
of

of Rs 450/-, and while the work was in progress at a depth of 7 feet, a hard rock was found across and it seemed impossible for further progress. In the original estimate provision was not made for blasting.

As the necessity for sinking the well was very great on account of water scarcity the explosives were bought from the Public Works Department who has been pressing for its adjustment, the additional cost being provided in the revised estimate for Rs 863-7-6 is herewith retransmitted together with the vernacular record connected therewith.

I have the honor to be
Sir,

Your most obedient servant

C. S. D. M. S. R. A.

For Offg. Deputy Commissioner
My Sone District.

Kl.

MUZRAI

1902 — 1903
sl 9

From

DEPUTY SECRETARY,
GOVERNMENT OF MYSORE,
MUZRAI DEPARTMENT.

To

The Dy Commr
Mysore D^y

Dated

Despatched 24th December 02

Received

General No. 1460

Muzrai F. No. 67-92

Enclosure No. 1 file V.P.P.

His Letter No 146 dated
15th December 1902 Submitting
~~for~~ a measurement Bill
for Rs 171-4-0 and a ^{revised} ~~supple~~
~~mental~~ Estimate for the
a well in the Compound of
the Sri Narayanaswami
temple at Channarayana.

Has the honor to state
that it is not clear whether
the measurement Bill is for
audit or for a adjustment. But
from the Veri papers received with the
above, it is observed that an
advance of Rs 200 was drawn
from the Treasury for the works
in question, and that a sum

of Rs 35 was paid to the
Contractor ~~as~~ therefor.
It is not understood
how the balance has been
disposed of.

2. The Measurement
Bill, and the Estimate
with the other enclosures
are herewith returned
for reference and resubmission
together with explanation
on the foregoing points.

Dft. By order

Jr
24/12/02

Dy Secretary
Musical Dept

820

Read

$$3/4/03$$

I be subs at Chumungpuz

hs

2/4/03

Chen

Please put my name in the list.

25

415703

SL 80

1902. '23

From *M. Kautsar* at *Unke, N.C.*
Definitely (commence)
My name is Ethel

To L. P. Mantas, and Kas &
Deputy Secretary
Govt. of Mysore
Mysore, Karnataka.

Dated

Despatched 1st April 1903

Received

General No. 283
No.

Enclosure No 126

Rehorbing in sitting
a well in the compound of
In Parvatiswami temple
at Channarayana.

Deputy-Commissioner's office
Mysore District
Muzrai Department

Dated Mysore 31st March 1903.

From

M. Kantharaja Urs Esquire B.A.

Deputy-Commissioner
Mysore District

To

L. Anantasaani Rao Esquire B.A.

Deputy-Secretary to the
Government of Mysore
Muzrai Department

Sir,

Adverting to your docket ^{N^o}

$\frac{1460}{67-92}$ dated 24th December 1902 calling

information in re sinking a well in the

Compound of the Sri Varadishwari temple

at Chamaraaj nagar, I have the honor

to state that an estimate for Rs 430/- was

sanctioned by Government vide ^{N^o} $\frac{3012}{6792}$

N. 31st August 1900. While the well

was being sunk, a hard rock was met

with

and had to be blasted. An advance of Rs 200/- was drawn and a sum of Rs 192 was spent on the work for which receipts are in the file of the correspondence, and the balance of Rs 8/- is reported to be kept in safe custody in the Treasury. Some blasting materials were supplied by the Public Works Department and the cost yet remains to be unadjusted. Therefore beg that the supplemental estimate may be kindly sanctioned at an early date.

The vernacular papers are herewith submitted.

I have the honor to be,
Sir,

Your most obedient servant

Wheeler

Deputy Commissioner
Mysore District

57

Muzrai

Sl 11

Read: _____

Govt. Pro: No 301-2,
 dated 31st ^{August 7 67. 92} 1900 Sanctioning
 an estimate for Rs 450
 for sinking a well in the
 Sri Narayanaswami
 temple, a minor
 institution attached to
 the Sri Chamarajiswara
 Swami temple at
 Chamarajapur.

Letter No 2306 dated
399
 27th October 1902 from the
 Comptroller to the Govt.
 of Mysore, requesting
~~instructions~~ instructions
 as to his accepting the
 debit of Rs 70-10-10
 made by the Examiner
 (P. W. and P. Y. Accounts)
 in his exchange account
 with the Comptroller's Office
 towards the cost of the
 1 & 1/2 boxes

explosives supplied by
 the Executive Engineer,
 Mysore Division, to the
 Amildar of Chamaraj-
 nagar for purposes
 of blasting in con-
 nection with the ^{splitting of the} well
 sanctioned in the
 Proceedings cited
 above

of the,

Correspondence
 ending with letter No
 283 dated 31st March '03
 from the Dy Comm'r

Mysore Dist^{tt} Submitting

Measurement is amounting to Rs 202-10-0

for the work already

done and ~~a ^{supplementary} estimate~~ ~~and a ^{supplementary} estimate~~ ~~for Rs 863-7-6~~

~~Estimate for Rs 863-7-6~~ for Rs 863-7-6

for completing the
 work of the well under
 reference.

reference.

- " " - side -

760 Q 340-41.
 Nov. F. 67-92

1/11/01-6-0
 171-4-0
 202-10-0

Order thereon no

The two measurement
Bills aggregating ~~Rs~~ 1
Rs 202-10-0 are counter
signed and forwarded
to the Comptroller for
audit; subject to the
adjustment of an
advance of Rs 200-0-0
drawn by the Dy Commr
in connection with the work.

2. The claim of the
P.W. Deptt for a sum
of Rs 70-10-10 being the
value of the explosives
supplied to the Amildar
of Channarayana by
the Executive Engineer, Mysore
Division is also sanctioned
the charge being debited
to the funds of the Sri
Channarayana Swarami

and the Comptroller is requested to adjust the aforesaid amount in his
16 bills on. ^{accordingly temple at Channarayana}
Encl 4
7.5.03

~~revised~~
~~Supplemental estimate~~
for Rs ~~413-7-6~~ ⁸⁶³⁻⁷⁻⁶ Submitted

by the Dy Commr & Comr-
plete the work ~~to be~~ ^{the same is returned herewith} ~~unsanctioned and the Dy Comr~~
requested to send up

a new estimate for ^{as it is under consid-}
the works still remaining ^{- duration whether the}
to be done omitting the ^{whole amount is}
items of works already

aff. executed. ^{26/5/03}


Dy Secretary
Mysore Distt

Rs
26/5/03

properly chargeable to
the Mysore Funds or
to the Mysore and the
Local Funds in equal
proportions - The Dy

The Dy Commr, Mysore Distt, Comr is
returning records.

Comptroller Mysore Govt,
with the measurement list
and vouchers.



Reyes
Rs
2/12/03

RK

Sl 12

1903-1904

From B. K. Venkata varada

By the Commissioner
Mysore District

To L. Ananta Varada

Sgt. P. B.
Dy. Secretary to Govt.
Muzrai Department

Dated 28th November 1903

Despatched 30

Received

General No. 125
No.

Enclosure No. 1/6

Transmitting for sanction
an estimate
for Rs. 5-70-3-6 for completing
the construction of the well
in the Sri Narayana Swamiji temple
at Channarayana.

Deputy Commissioner's Office
Mysore District
Muzrai Department

Dated Mysore 25th November 1903.

From

B. K. Venkatarada Iyengar Esq
Deputy Commissioner
of the Mysore District.

To

Lo. Anantarami Rao Esq, B.A.,
Deputy Secretary to the
Government of Mysore
in the Muzrai Department.

Sir,

Adverting to Government Proceedings.
No 2340-1 dated the 27th May 1903, I have
the honor to transmit herewith for sanction
a revised estimate amounting to Rs 590 3-6
for completing the construction of the well in
the Sri Narayanaswami temple at Chama-
rajnagar, and to state that the cost thereof
is to be met from the Muzrai funds as the well
is solely for the use of the temple.

2. The vernacular papers ending with the Cha-
marajnagar Amildar's report No 26 dated
the 4th September 1903 are herein enclosed.

I have the honor to be

Sir,

Yours most obedient servant



Deputy Commissioner
of the Mysore District

MUZRAI SECRETARIAT.

1903—1904 Sl 13

From

L. ANANTASAMI RAO, Esq., B.A.,
Deputy Secretary to the Govt. of
H. H. the Maharaja of Mysore,
Muzrai Department

To The Chief Engineer
of Mysore.

Dated 19th February 1904.
Despatched

Received

General No. 2459 & 2460
Muzrai F. No. 67-92
Enclosure No.

Sir,

The Deputy Commissioner, District, submitted, in April last an estimate amounting to Rs 450/- for sinking a well in the compound of the Sri Narayanaswami temple at Chamaraiahapur and it was sanctioned. While the work was progressing, hard rock was met with at a depth of 7 ft from the surface and the Deputy Commissioner then submitted a revised estimate for Rs 863-7-6 and a Measurements List amounting to Rs 273-4-10

File No. 2315
14/5/04

SECRET
THE GOVERNMENT OF MYSORE
23471 1904
2603
FROM
The Superintending Engineer,
Western Circle.

17/5
2946. Dated Bangalore 21st May 1904.
L2603.
Forwarded to the Secy.

To
The Deputy Secretary to the Govt:
of H.H. the Maharaja of Mysore,
Muzrai Department.

(Thro' the Chief Engineer of Mysore)

to Government of H.H. the Maharaja of
Mysore, Muzrai Department.

Singh

For Chief Engineer of Mysore.
P.W.D.

Dated Bangalore, 13th May 1904.

Despatched

Received

General No. 19611
No.


Enclosure No. 2

Sir,

With reference to your letter

No. 2459 dated 19th. February last
to the Chief Engineer of Mysore,
forwarding an estimate prepared by
the Amildar for further sinking
the well in the compound of Sri
Narainsawmy's Temple at Chamraj-
nagar and calling for a report
from the Executive Engineer after
personal inspection, as to whether
the extra cost of Rs 590-3-6 now
proposed to be incurred will be
justified by results; I have the

Enc: 2 1- Copy of letter
1- Estimate.



1/2
No 4682 27-36-99 31/5/04
Transferred to the
Muzrai Dep

Assist Secy
31/5/04

Recd
21/5/04

Refus
2- A
Be...

honor to forward the enclosed copy of Mysore Division, Executive Engineer's No.277 dated 25th Ultimo, reporting on the subject, for information.

2. Enclosure returned.

I have the honor to be,

Sir,

Your most obedient servant.

(By Order)

Chennappa's signature

For Superintending Engineer,
Western Circle.



Copy of docket No.277 dated 25th April 1904, from the Executive Engineer, Mysore Division, to the Superintending Engineer, Western Circle, Bangalore.

-----000-----

His No.983 of 29th February last, forwarding an estimate prepared by the Amildar, for further sinking the well in the compound of Sri Naraisawmy's Temple at Chamrajagar and calling for a report, after personal inspection, as to whether the extra cost of Rs.590-3-6 now proposed to be incurred will be justified by results.

~~~~~

In returning the estimate under reference, has the honor to state that the undersigned regrets that he had no time to inspect the well personally. But deputed Mr.N.L.Joshi, Supervisor, for the purpose. That officer in his No.12 of 17/4/1904 reports that a good supply of water, if the well is ~~deepened~~ deepened further from 12' to 17', can be expected there, as the rock to be blasted or excavated, is one half of it hard black granite, the other half being mixed with black and soft rock. The well is at present dug to a depth of 26' and its ground level, with reference to its adjacent wells situated at about 100 yards distance and excavated through hard rock is 7' feet high, so that there is every probability of tapping good springs at a depth of 17' below the present excavation.

The estimate prepared by the Amildar, may be accepted.

(Sd) V.Arnachellam.

Executive Engineer,

Mysore Division.

(C O P Y).

*Chamrajagar*

For Superintending Engineer,

Dated 13th.May 1904.

Western Circle.



... .. of ... ..

SECRET  
14 MAY 1961

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

... ..

Muzrai

Read:-

SL 15

Correspondence ending  
with letter No. 125, dated the 28<sup>th</sup>  
Nov. 1903, from the Deputy Commr.,  
Mysore District, submitting for  
sanction an Estimate for Rs 590-3-6  
for completing the construction  
of the well in the Sri Narayana  
Swami temple at Chamaraajana.

And,  
Memo No. <sup>2946</sup>~~2603~~, dated 21<sup>st</sup> May 1904,  
from the Chief Engineer of Mysore.

No. 109-11 Encl<sup>s</sup> 1 & 1 file  
and 1.  
M. 7. No. 67-92  
of 5<sup>th</sup> July 1904.

Order thereon

The Chief Engineer to whom  
the above Estimate was ~~forwarded~~  
referred for opinion, reports that  
the well in question is at present  
due to a depth of 26 ft, that its  
ground level with ref<sup>e</sup> to adjacent  
wells situated within a distance  
of 100 yds and excavated through  
hard rock is 7 ft high, that the  
rock to be blasted or excavated  
is one-half of it hard, black  
granite, the other half being  
mixed with black and soft rock

and that there is every probability  
of tapping good spring at a depth  
of from 12 to 17 ft below the present  
excavation, and accordingly recommends  
that the estimate subd with the  
by Commr's letter read above may  
be ~~sanctioned~~ accepted.

2. Under these circes, the  
Estimate for Rs 590 3. 6 is sanctioned,  
the charge being met from the  
savings available at the credit  
of the Sri Chamarajewara Swami  
temple at Chamaranagar

Rs  
18/6/24  
Dewan's order  
19/6/24  
Muz: Secretary.

The Deputy Commr., Mysore Dt.,  
with the sanct<sup>d</sup> Estimate  
& other enclosures

Comptroller, Mysore Govt.,  
with a copy of the Abstract Estimate  
Chief Engineer, for info.



ana  
14/3/08  
by

off sub-2  
21/3/08

Sl 16  
1907-08

From  
Mr. Kantaraj Urs Esq B.A.  
Deputy Commissioner  
Mysore District

To  
Mr. Anantasaheb Rao Esq B.A.  
Secy: to Govt. Mys: Dist

Dated 12<sup>th</sup> March 1908

Despatched

Received

General No.  
No.

399

Enclosure No. 1 file

Submits a revised  
estimate for the con-  
-struction of the well  
in the Sri Narayana  
Swami temple at Chann  
-raj-nagar -

399  
No 109-11  
C.A.

12<sup>th</sup> March 08

Sir,

of His Highness the Maharaja of Mysore

Sir,

Adverting to Government Proceedings No. 109-11 dated 5-7-1904, I have the honor to submit herewith a revised estimate amounting to Rs 590-0-0 for completing the construction of the well in the Sri Narayana Swami temple at Chamarajanager together with a comparative statement and sketch shewing the situation, ground level &c of the well in question.

2. During my recent visit to Chamarajanager I inspected the well in company with the Amildar and the construction of the well as per revised estimate is necessary.

3. As the sanctioned amount has not been exceeded in the revised estimate, it may be sanctioned.

I have the honor to be,

Sir,  
your most obedient servant

Deputy Commissioner  
Mysore District

B.A.

### Estimate of the Probable Cost



| Detail of work                                                                                                                                                                                                                                                                                                                                                                                          | No.   | WESTERN CIRCLE |         |         | Contents | Total.  |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------|----------------|---------|---------|----------|---------|
| 1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. 33. 34. 35. 36. 37. 38. 39. 40. 41. 42. 43. 44. 45. 46. 47. 48. 49. 50. 51. 52. 53. 54. 55. 56. 57. 58. 59. 60. 61. 62. 63. 64. 65. 66. 67. 68. 69. 70. 71. 72. 73. 74. 75. 76. 77. 78. 79. 80. 81. 82. 83. 84. 85. 86. 87. 88. 89. 90. 91. 92. 93. 94. 95. 96. 97. 98. 99. 100. | 1     | 5 1/2          | 5 1/2   | 22 1/4  | 673      | 25.     |
| 2                                                                                                                                                                                                                                                                                                                                                                                                       | 8     | 1 1/2          | (1 1/2) | 24      |          |         |
| 3                                                                                                                                                                                                                                                                                                                                                                                                       | 5 1/2 | 1 1/2          | (1 1/2) | 16 1/2  |          |         |
| 4                                                                                                                                                                                                                                                                                                                                                                                                       | 8     | 1              | 3/6     | 16      |          |         |
| 5                                                                                                                                                                                                                                                                                                                                                                                                       | 9     | 1 1/2          | 3/6     | 13 1/2  |          |         |
| 6                                                                                                                                                                                                                                                                                                                                                                                                       | 8 1/2 | 1 1/2          | 13      | 331 1/2 |          |         |
| 7                                                                                                                                                                                                                                                                                                                                                                                                       | 5 1/2 | 1 1/2          | 13      | 219 1/2 |          | 551.    |
| 8                                                                                                                                                                                                                                                                                                                                                                                                       | 7 1/2 | 1 1/6          | 2       | 35      |          |         |
| 9                                                                                                                                                                                                                                                                                                                                                                                                       | 5 1/2 | 1 1/6          | 2       | 25      |          |         |
| 10                                                                                                                                                                                                                                                                                                                                                                                                      | 1 1/2 | 1 1/2          | 2       | 9       |          |         |
| 11                                                                                                                                                                                                                                                                                                                                                                                                      | 3 1/2 | 2 1/2          | 77 1/2  |         |          |         |
| 12                                                                                                                                                                                                                                                                                                                                                                                                      | 22    | 2 1/2          | 55      |         |          |         |
| 13                                                                                                                                                                                                                                                                                                                                                                                                      | 1 1/2 | 2 1/2          | 15      |         |          |         |
| 14                                                                                                                                                                                                                                                                                                                                                                                                      |       |                |         |         |          | 147 1/2 |

~~SECRET~~

[illegible]

Sl. 18  
Muzrai.

Read: -

Govt Pro: no 109-11 D<sup>y</sup> 5<sup>th</sup> July  
1904 Sanctioning an Estimate  
for Rs. 590/- for the Construction  
of a well in the Sri Narayana  
Swami Temple at Chamarajane.

Letter no 399 D<sup>y</sup> 12<sup>th</sup> March  
1908 from the Dy Commr, Mysore  
District, Submitting for Sanction  
a revised Estimate for Rs. 590/-  
for the above work.

No. 4247-88/27.3.08.  
Enclosure file  
Enclosure

Order thereon no

The Deputy Commr reports  
that during his visit to Chama-  
rajane, he inspected the  
well in Company with the Amildar  
& found  
that the Construction of the

~~As~~ as per revised Estimate now submitted by him  
is Very necessary and that  
the Cost of the Estimate does  
not exceed the sanctioned  
amount of the original Estimate.

Under the Cores reported by  
the Dy. Comr, the revised esti-  
mate for Rs 540/- is sanctioned,  
the charge being met from  
the Savings available at  
the Credit of the Sri Chama-  
rajeswara Swami temple  
at Chamaraanjalgur.

The original Estimate  
sanctioned in the Pro: read  
above is hereby cancelled  
& filed in this Office.

4/11/25/3/145

Secretary

W. M. 13/108.

To,

The Deputy Comr, Mysore Dt, with the Sd

" Comptroller, Mysore Govt. with a c